COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2020

ESTI MATE SUMVARY 08: 29: 21
CONTI D: C21789R ESTI MATE NO. 0005 FI NL SPEC YR 2005
PCN: 21789R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TIVE ALLOW 63 WORK DAYS
FY20 HVA PREVENTATI VE MAI NTENA PERCENT TIME:  100. 00 ORI G TI ME ALLON 63 WORK DAYS
PRQJIECT NO. STARL00- 279
FY20 HVA PREVENTATI VE MAI NTENANCE
NAME OF ROAD:
PRQIECT COUNTI ES: ADANG CLEAR CREEK
DOUGLAS, REG ON 1 JEFFERSON
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PER OD ENDI NG 09/ 02/ 2020 DATE TIME STARTED 06/03/2019
585 WEST BEACH ST. DATE LET 12/ 13/ 2018 DATE WORK BEGAN 06/ 03/2019
DATE AWARDED 01/02/ 2019 DATE TI ME SToppep 09/ 16/ 2019
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 09/16/ 2019
WATSONVI LLE CA 95076  (831)724-1011 DATE NOTI CE TO PROCEED 06/ 03/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 2, 172,583.18 PARTI Cl PATI NG $  2,172,583.18 $ 4, 860. 00
AWARD PRQIECT AM: $  2,344,202.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,172,583. 18 4,860.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,172,583. 18 4, 860. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 35, 163. 03
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,172,583. 18 40, 023. 03
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,172,583. 18 40, 023. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40, 023.03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

203- 01500

203- 02330

208- 00035

208- 00106

208- 00107

240- 00000

304- 06000

403- 00720

408- 01000

614- 80385

ROADWAY

C21789R
21789R-BI D
STAR100- 279
| TEM

DESCRI PTI ON
*Renoval of Pavenent Marking
Bl adi ng
Labor er

Aggregat e Bag

*Sweepi ng (Sedi nent Renoval)

of Trash

Renova

*Wldlife Biologist

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

Poured Joint and Crack Seal ant

Runbl e Strip

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
58, 070. 000
SF
1. 05000
10. 000
HOUR
175. 00000
20. 000
HOUR
50. 00000
1, 120. 000
LF
4. 00000
5. 000
HOUR
140. 00000
0. 000
HOUR
45. 00000
21.500
HOUR
100. 00000
1, 782. 360
TN
55. 00000
434. 200
TON
400. 00000
25. 350
TN
6, 000. 00000
0. 000
LF

1. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

58, 070. 000
0. 000
58, 070. 000

10. 000
0. 000
10. 000

20. 000
0. 000
20. 000

1, 120. 000
0. 000
1,120. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

21.500
0. 000
21.500

1, 782. 360
0. 000
1,782. 360

434. 200
0. 000
434. 200

25. 350
0. 000
25. 350

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:29: 21

AMOUNT

60, 973

1, 750.

1, 000.

4,480

700.

2,150

98, 029

173, 680

152,100

50

00

00

00

00

.00

00

80

00

00

.00



CONTI D

CAT NO0200

0060 625-00000

0065

626- 00000

0070

626-01104

0075

627-00008

0080

627-00013

0085

627-00032

0090

627- 30405

0095

630- 00000

0100

630- 00001

0105

630- 00007

0110 630-00012

C21789R
21789R-BI D
STAR100- 279
| TEM
DESCRI PTI ON
ROADWAY

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

Mar ker

Rai sed Fl exi bl e Pavenent (Tenpor ary)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

50, 000. 00000

1. 000
LS
280, 000. 00000

1.000
LS
10, 000. 00000
318. 000
GAL
72.50000
4, 049. 000
GAL
13. 00000
7, 302. 000
EACH
0. 50000
174.000
SF
35. 00000
2,014. 750
HOUR
20. 00000
468. 500
HOUR
40. 00000
1. 000
DAY
200. 00000
65. 000
DAY

600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

4, 049. 000
0. 000

4, 049. 000

7,302.
0. 000
000

000

7,302.

174. 000
0. 000
174. 000

1, 845
. 000

750

2,014. 750

436. 000
32.500

468. 500

1. 000
0. 000
1.000

59. 000
6. 000
65. 000
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3,380

1, 300.

3, 600

.00

.00

.00

.00

.00

.00

.00

00

00

00

00

08:29: 21

AMOUNT

50, 000

280, 000

10, 000

23, 055

52, 637

3, 651.

6, 090

40, 295

18, 740

200.

39, 000

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21789R-BI D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: STARL00- 279 ESTI MATE NO 0005 08: 29: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341  *Construction Traffic Sign (Panel Size A) 34. 000 34. 000
EACH 0. 000 0. 00
55. 00000 34.000 1, 870. 00
0120 630-80342 *Construction Traffic Sign (Panel Size B) 81. 000 81. 000
EACH 0. 000 0. 00
205. 00000 81. 000 16, 605. 00
0125 630-80343 *Construction Traffic Sign (Panel Size O 4.000 4.000
EACH 0. 000 0. 00
205. 00000 4.000 820. 00
0130 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
2, 500. 00000 6. 000 15, 000. 00
0135 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0140 630-80360 *Drum Channel i zi ng Device 8. 000 8. 000
EACH 0. 000 0. 00
25. 00000 8. 000 200. 00
0145 630-80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
10. 00000 100. 000 1, 000. 00
0150 630-80393 *Stackabl e Vertical Panels 9. 000 9. 000
EACH 0. 000 0. 00
25. 00000 9. 000 225.00
0155 630-85041 *Mobi | e Attenuat or 14. 000 14.000
DAY 0. 000 0. 00
300. 00000 14. 000 4,200. 00
0160 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0170 700-70016

0175 700- 70380

0225 630-00003

0230 900- 00006

CAT NO0201

0180 409-01015

0185 411-10217

CAT NO0205

0190 409-01015

0195 411-10217

CAT NO0207

0200 409-01015

C21789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
21789R-BI D ESTI MATE RUN 09/ 02/ 2020
STAR100- 279 ESTI MATE NO 0005 08:29:21
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
F/ A Fuel Cost Adj ustnent -183.120 -183.120
FA 0. 000 0.00
1. 00000 -183.120 -183.12
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Uniforned Traf Ctrl UTC with vehicle 117. 500 117.500
HOUR 0. 000 0. 00
145. 00000 117. 500 17, 037. 50
Added Item (Dol lar)/ Escrow for Labor Conpl ai nt 0. 000 0. 000
** ESCROVED* *
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,075, 305.68$% 8,280.00% 1,075, 305. 68
SH 79
*Cover Coat Material (Type I) 109, 425. 000 110, 793. 000
Sy -1,368. 000 - 3,420.00
2.50000 109, 425. 000 273, 562. 50
*Emul si fied Asphalt (CRS-2P) 201. 090 201. 090
TON 0. 000 0. 00
500. 00000 201. 090 100, 545. 00
CAT 0201 CURRENT AMT $ 374,107.50 % -3,420.00 % 374,107. 50
SH 74
*Cover Coat Material (Type I) 59, 415. 000 59, 415. 000
Sy 0. 000 0.00
2.50000 59, 415. 000 148, 537. 50
Emul si fied Asphalt (CRS-2P) 122. 030 122. 030
TON 0. 000 0. 00
500. 00000 122. 030 61, 015. 00
CAT 0205 CURRENT AMT $ 209,552.50 % 0.00% 209, 552. 50
SH 103
*Cover Coat Material (Type I) 76, 823. 000 76, 823. 000
Sy 0. 000 0.00
2.50000 76, 823. 000 192, 057. 50



CONTI D: C21789R

PCN: 21789R-BI D

PRQIECT STAR100- 279

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0207 SH 103

0205 411-10217 Emul sified Asphalt (CRS-2P)
CAT NO0208 SH 105

0210 409-01015 *Cover Coat Material (Type I)

0215 411-10217 Emul sified Asphalt (CRS-2P)

CAT NO0400

0220 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 09/ 02/ 2020

ESTI MATE NO: 0005 08: 29: 21
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
144. 830 144. 830
TON 0. 000 0. 00
500. 00000 144. 830 72, 415. 00
CAT 0207  CURRENT AMT $  264,472.50 $ 0.00$ 264,472.50
69, 308. 000 69, 308. 000
sy 0. 000 0. 00
2.50000 69, 308. 000 173, 270. 00
131. 750 131. 750
TON 0. 000 0. 00
500. 00000 131. 750 65, 875. 00
CAT 0208  CURRENT AMT $ 239, 145.00 $ 0.00$ 239, 145.00
1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400  CURRENT AMT $ 10, 000. 00 $ 0.00$ 10, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 2,172,583.18$

4,860.009% 2,172,583.18



